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" EGiGROCKY FLATS . @ - - L

EG&G ROCKY FLATS, INC,
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 « (303) 966-7000

92-RF-3445

Robert M. Nelson, Jr.
Manager
DOE, RFO

Altn: F. R. Lockhart.

NOT IFICATION OF INTERAGENCY AGREEMENT NONCOMPLIANCE FOROU 2 PHASE I RFV/RI
REPORT (ALLUVIAL) JMK-0286-92

EG&G Rocky Flats Inc. (EG&G) is requesting that the Department of Energy/Rocky Flats Office
(DOE/RFQ) notify the Environmental Protectior Agency (EPA) and the Colorado Department of
Health (CDH]) that the milestone for the Phase Il Remedial Facility Investrgatron/Remedrat .
Investigation (RFI/RI) Report (Alluvial) for Operable Unit No. 2 (OU 2) will not be met. The milestone

date forthe Phase i RFI/RI Report (Altuvrat) for OU 2 is March 12, 1993.

' Noncomplrance wnth the lnteragency Agreement (IAG) mrlestone is due to the targe back -log of °

laboratory samples currently being analyzed. Radiological soil and groundwater samples dre takmg
. approximately 180 days from the. date of collection to the date-laboratory results are received. This
~.long turnaround time will-not allow the. subcontractor the time necessary to perform proper analysis .

and mterpretatlon of the data and include the ﬁndmgs in the Ri Report

Radlologncal sampllng in OU 2 will riot be complete yntil May 1,1 992 at the earliest. The “best case”
-- laboratory turnaround scenano will provrde this data to the subcontractor in November 1992, This
{ime schedule wm not allow the subcontractor the necessary trme to comp]ete the anatyses and. -

report

If you have any questlons regarding this issue, please contact E.A. Drtlé ot the Remedtatron .
Programs Dlvrsron at extenslon 3200 . :

. Kérs Assocnate General Manager
_ Envnronmental and Waste Management
EAD:dmf .
Orig.and 1¢cc-R. M. Neléon, Jr.

cc:
S. R. Grace - DOE, RFO
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